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P r o j e c t  o V E R V I E W

University Facilities & Capital Planning 

C o l l e g e  A v e n u e  

8 G a t e w a y  T r a n s i t  V i l l a g e  1 9 . 6  m i l l i o n  P a g e  4   

B u s c h

P a g e  1  C e n t e r  f o r  I n t e g r a t i v e  P r o t e o m i c s   
R e s e a r c h

4 7  m i l l i o n  1

U n i v e r s i t y  H o u s i n g  5 7  m i l l i o n  2 P a g e  1   

N e l s o n  B i o l o g y  L a b o r a t o r y  C - W i n g  
R e n o v a t i o n  

9 . 6  m i l l i o n  3 P a g e  2   

L i v i n g s t o n  

3 0 . 5  m i l l i o n  L i v i n g s t o n  D i n i n g  C o m m o n s4 P a g e  2   

P a g e  3    5 2 1 5  m i l l i o n  U n i v e r s i t y  H o u s i n g  

P a g e  3    6 8 5  m i l l i o n  B u s i n e s s  S c h o o l  

N e w a r k

P a g e  6    C e n t r a l  H e a t i n g  P l a n t  U p g r a d e12 3 . 7  m i l l i o n  

C a m d e n

9 E a r l y  L e a r n i n g  R e s e a r c h  A c a d e m y  
( E L R A )

 3 . 9  m i l l i o n  P a g e  5   

10 C a m d e n  S t u d e n t  H o u s i n g  P r o j e c t   5 5  m i l l i o n  P a g e  5   

O u t l y i n g

11 A t l a n t i c  C a p e  C o m m u n i t y  C o l l e g e  
F a c i l i t y

7 . 5  m i l l i o n  P a g e  6   

P a g e  4    7 4 0 . 8  m i l l i o n  S o l a r  C a n o p y  P r o j e c t  
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C e l l  D N A  R e p o s i t o r y  3 . 7 5  m i l l i o n  7 9 / 1 0

C o m p l e t e d  P r o j e c t s

Month and/or 
Year Completed 

University Facilities & Capital Planning 

B u s c h  C a m p u s  

B r o w n  W e l c o m e  P a v i l i o n  &  F o o t b a l l  
R e c r u i t i n g  L o u n g e  

4 . 8 7 5  m i l l i o n  6 1 / 1 0

9 / 0 6B i o m e d i c a l  E n g i n e e r i n g  B u i l d i n g  1 3 3 . 5  m i l l i o n  

S t a d i u m  E x p a n s i o n  1 0 2  m i l l i o n  4

U n i v e r s i t y  V i s i t o r  C e n t e r  7 . 5 4  m i l l i o n  5

3 W r i g h t  R i e m a n  P o l y m e r  &  P r o t e i n  
W e t  L a b ,  R o o m  3 7 1  

3  m i l l i o n  9 / 0 7

K e c k  N e u r o s c i e n c e  C e n t e r  2 . 4  m i l l i o n  2 9 / 0 7

9 / 0 9

9 / 0 9

C a p e M a y C o u n t y

M u l t i - S p e c i e s  A q u a c u l t u r e
D e m o n s t r a t i o n  F a c i l i t y  

11 7 . 8  m i l l i o n  9 / 0 6

C o o k

E n d o c r i n e  R e s e a r c h  F a c i l i t y  4 . 5  m i l l i o n  3 / 0 8  15

I n s t i t u t e  f o r  H e a l t h  S c i e n c e s  2 5  m i l l i o n  14 9 / 1 0

13 S t u d e n t  C o u n s e l i n g  C e n t e r  

3 / 0 8

5  m i l l i o n  

1 0  m i l l i o n  C o l l e g e  o f  N u r s i n g  12 

C o l l e g e  A v e n u e  C a m p u s  

9 / 0 9

C a m d e n  R e c r e a t i o n  C e n t e r  10 

9 / 0 7C a m d e n  D i n i n g  H a l l  R e n o v a t i o n  8

C a m d e n  C a m p u s  

C a m d e n  L a w  S c h o o l

1 2  m i l l i o n  

5 . 3  m i l l i o n  

3 7  m i l l i o n  9 3 / 0 9

9 / 0 9

J u n e 2 0 1 1  
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University Facilities & Capital Planning 

C l a s s r o o m  E n h a n c e m e n t25 1 5  m i l l i o n  2 / 1 1

C a m p u s  W i d e  

C o m p l e t e d  P r o j e c t s

C u m b e r l a n d C o u n t y

F o o d  I n n o v a t i o n  C e n t e r  16 7 . 6 5  m i l l i o n  6 / 0 8

D o u g l a s s

D o u g l a s s  D e v e l o p m e n t a l  D i s a b i l i t i e s
C e n t e r

4  m i l l i o n  17 1 0 / 0 8

9 / 0 9R u t g e r s  B u s i n e s s  S c h o o l  20 8 3  m i l l i o n  

N e w a r k  C a m p u s  

1 1 / 1 023 5  m i l l i o n  I n t e r i o r  L i g h t i n g  R e t r o f i t  P r o g r a m

H i g h  V o l t a g e  S u b s t a t i o n  U p g r a d e :  
P h a s e  1  

22 1 0 . 5  m i l l i o n  

U n i v e r s i t y  U t i l i t i e s  

8 / 0 9

4 / 0 918 1 0  m i l l i o n  L i v i n g s t o n  S o l a r  E n e r g y  P r o j e c t  

L i v i n g s t o n  C a m p u s  

1 / 1 019 1 8 . 2  m i l l i o n  L i v i n g s t o n  S t u d e n t  C e n t e r  

1 C o l l e g e  A v e n u e  G r e e n i n g — P h a s e  1  1 7  m i l l i o n  

P o s t p o n e d  P r o j e c t s

L i f e  S c i e n c e s  -  O l s o n  H a l l  21 5 . 3 6  m i l l i o n  9 / 1 0

Month and/or 
Year Completed 

H i g h  T e m p  H o t  W a t e r  I m p r o v e m e n t s24 8  m i l l i o n  2 / 1 1

J u n e 2 0 1 1  
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University Facilities & Capital Planning 
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B u s c h

C e n t e r  f o r  I n t e g r a t i v e  P r o t e o m i c s  R e s e a r c h

Construction of a new facility located on the 
Busch Campus between EOHSI and CABM which 
will include a new shared core instrument lab as a 
resource area for Rutgers and UMDNJ, a Protein 
Data Bank, and BioMaps (Biology and Mathemat-
ics) labs. 

Interior work underway, 80% complete.

1

P a g e 1University Facilities & Capital Planning 

D A T A

 Budget: 47 Million 

 Design:  August 2006 - July 2009 

 Construction:  November 2009 - October 2011 

K e y  D a t e s

 Concept Document: March 2006 

 Schematic Design:  June 2008 

 Bid Award:   October 2009

C o n s t r u c t i o n  S t a t u s  

 Budget: Under original budget by 8M

 Schedule: On Schedule

 Scope:  No Change

B u s c h  C a m p u s  

1

Three new four-story residence halls containing 
153,996 square feet, housing 500 students lo-
cated in Lot 66 on the Busch Campus.

New name adopted; Busch Engineering Science, 
& Technology Hall (BEST)

Features include “junior suite”  style living units 
consisting of two double-occupancy rooms with 
a shared bathroom for first year science, engi-
neering and pharmacy students.

Exterior & interior underway, 85% complete.

U n i v e r s i t y  H o u s i n g  2

D A T A

 Budget: 57 Million 

 Design: March 2009 - January 2010 

 Construction: April 2010 - August 2011 

K e y  D a t e s

 Concept Document: March 2009 

 Schematic Design:  Not Applicable

 Bid Award:   March 2010

C o n s t r u c t i o n  S t a t u s  

 Budget: On Budget

 Schedule: On Schedule

 Scope:  No Change

2
B u s c h  C a m p u s  

J u n e 2 0 1 1  
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P a g e 2University Facilities & Capital Planning 

Comprehensive renovation of 12,000 square feet 
of the 2nd floor of Nelson Biology, located on 
the Busch Campus. 

Renovation will allow for Cell and DNA Reposi-
tory (RUCDR) to consolidate and streamline 
their operations.  Features include specialized 
laboratories including a robotics lab and office 
suite as well as replacement of all mechanical 
systems required to support the specialized ana-
lytical instrumentation that will be installed.

Design is underway; under final NIH review.

N e l s o n B i o l o g y  L a b o r a t o r i e s  C - W i n g R e n o v a t i o n3

D A T A

 Budget: 9.6 Million 

 Design:  March 2010 - March 2011 

Construction: August 2011 - August 2012 

K e y  D a t e s

 Concept Document: February 2010 

 Schematic Design:  

 Bid Award:  

C o n s t r u c t i o n  S t a t u s  

 Budget: 

 Schedule: 

 Scope: 

B u s c h

4 L i v i n g s t o n  D i n i n g  c o m m o n s

A new 58,000 square foot multistoried dining 
facility on the Livingston Campus adjacent to 
the existing Livingston Student Center.

Fitout & kitchen equipment & interior under-
way, 90% complete.

D A T A

 Budget: 30.5 Million 

 Design:  November 2006 - November 2009 

Construction:  February 2010 - July 2011 

K e y  D a t e s

 Concept Document: June 2007 

 Schematic Design:  Not Applicable

 Bid Award:  February 2010

C o n s t r u c t i o n  S t a t u s  

Budget: Budget increased to 30.5M from 
24.7M

 Schedule: On Schedule 

Scope: Increased size & upgraded fin-
ishes

l I V I N G S T O N  

L i v i n g s t o n  C a m p u s  

4

B u s c h  C a m p u s  

3

Nelson C-Wing  Renovation  

J u n e 2 0 1 1  
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P a g e  3  University Facilities & Capital Planning 

l I V I N G S T O N  

Multiple new mid-rise buildings containing 
660,000 gross-square feet, housing 1,500 stu-
dents located on Joyce Kilmer Avenue and 
Rockefeller Road on the Livingston Campus.

Features include “apartment-style” living unit, 
four bedrooms with single beds, kitchen, two 
shared bathrooms and common living space.  
One of the buildings will also include a multi-
purpose room.  Retail space will occupy first 
floor levels.

Steel and panel erection underway.

U n i v e r s i t y  H o u s i n g  5

D A T A

 Budget: 215 Million 

 Design:  March 2009 - June 2010 

Construction:  October 2010 - August 2012 

K e y  D a t e s

 Concept Document: March 2009 

 Schematic Design:  November 2009

 Bid Award:  October 2010 

C o n s t r u c t i o n  S t a t u s  

 Budget: On Budget

 Schedule: On Schedule

 Scope:  No Change

6 B u s i n e s s  S c h o o l

Construction of a new 125,000 gsf iconic facility at 
the gateway entrance to the Livingston Campus. 
The complex will include classrooms, instructional 
labs, meeting rooms, offices and a trading floor.

This facility will accommodate up to 3,200 under-
graduates enrolled in the new 4-year business pro-
gram in New Brunswick as well as graduate stu-
dents.

Design is underway.

D A T A

 Budget: 85 Million 

 Design:  June 2010 - July 2011 

Construction: October 2011 - August 2013 

K e y  D a t e s

 Concept Document: April 2010

 Schematic Design:  November 2010 

 Bid Award:  

C o n s t r u c t i o n  S t a t u s  

 Budget: 

 Schedule: 

 Scope:  6
L i v i n g s t o n  C a m p u s  

Business School 

5

L i v i n g s t o n  C a m p u s  

J u n e 2 0 1 1  

Rutgers, The State University of New Jersey Section I - Major Capital Projects

2011 Institutional Profile Report



S
i

g
n

i
f

i
c

a
n

t
 

P
r

o
j

e
c

t
s

P a g e 4University Facilities & Capital Planning 

C o l l e g e A v e n u e  

8 G a t e w a y  t r a n s i t  v i l l a g e  

Construction of a new shared facility of which 
three and one half floors or 60,000 gsf will be 
occupied by the Rutgers University Bookstore, 
the University Press and a Visitor Center Wel-
come Desk.

Development being performed through Somerset 
Street Development Corp. (DEVCO)

D A T A

 Budget: 19.6 Million 

 Design:  June 2007 - June 2009 

Construction:  September 2008 - September 2012 

K e y  D a t e s

 Concept Document: January 2008 

 Schematic Design:  Not Applicable

 Bid Award:  Not Applicable

C o n s t r u c t i o n  S t a t u s  

 Budget: On Budget

 Schedule: On Schedule

 Scope:  No Change8
C o l l e g e  A v e n u e  C a m p u s  

J u n e 2 0 1 1  

l I V I N G S T O N  

7 S o l a r C a n o p y  P r o j e c t  

Construction of an eight megawatt solar energy 
facility on the Livingston Campus which will en-
tail the installation of more than 40,000 high effi-
ciency solar panels on canopy structures over 
two major surface parking areas.

Design/Build and Lease/Finance proposal 
evaluation in progress.

D A T A

 Budget: 40.8 Million 

 Design:  Not Applicable

Construction:  July 2011 - August 2012 

K e y  D a t e s

 Concept Document: April 2011 

 Schematic Design:  Not Applicable

 Bid Award:  Not Applicable

C o n s t r u c t i o n  S t a t u s  

 Budget: On Budget

 Schedule: On Schedule

 Scope:  No Change

L i v i n g s t o n  C a m p u s  

7
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P a g e 5University Facilities & Capital Planning 

C a m d e n

9 E a r l y  L e a r n i n g  R e s e a r c h  A c a d e m y  ( E L R A )  

Construction of a new multistory 12,688 gsf facil-
ity  to include infant and toddler care rooms and 
pre-K level classrooms and play areas for up to 
126 children.

This facility will have a research unit that will al-
low faculty and students to apply innovative ideas 
towards resolving issues confronting young chil-
dren.

Construction underway, 90% complete.

D A T A

 Budget: 3.9 Million 

 Design:  Design/Build

Construction:  August 2010 -  July 2011 

K e y  D a t e s

 Concept Document: March 2009 

 Schematic Design:  Not Applicable

 Bid Award:  February 2010

C o n s t r u c t i o n  S t a t u s  

 Budget: On Budget

 Schedule: On Schedule

 Scope:  No Change9

C a m d e n  C a m p u s  

C a m d e n  S t u d e n t  H o u s i n g P r o j e c t10 

D A T A

 Budget: 55 Million 

 Design: Not Applicable 

Construction:  March 2011— August 2012

K e y  D a t e s

 Concept Document: February 2011

 Schematic Design:  Not Applicable

 Bid Award:  March 2011

C o n s t r u c t i o n  S t a t u s  

 Budget: On Budget

 Schedule: On Schedule

 Scope:  No Change

New 12 story residential tower containing 
161,653 gross-square feet, housing 350 students 
located at the corner of Cooper Street and 4th 
Street on the Camden Campus.

Features include “apartment-style” living units, 
configured as three and four single occupancy 
bedrooms, with a full kitchen, two shared bath-
rooms, washer and dryer and common living 
space.  Retail space will occupy the ground 
floor.

Construction underway, 10% complete.

10

C a m d e n  C a m p u s  

J u n e 2 0 1 1  
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P a g e 6University Facilities & Capital Planning 

N e w a r k  P r o j e c t s  U p d a t e s  a r e  p r e p a r e d  b y  t h e   
O f f i c e  o f  t h e  C h a n c e l l o r ,  N e w a r k  C a m p u s

A t l a n t i c  C o u n t y  

A t l a n t i c  C a p e  C o m m u n i t y  C o l l e g e  F a c i l i t y11 

D A T A

 Budget: 7.5 Million 

 Design:  Design/Build

Construction:  August 2011— August 2012

K e y  D a t e s

 Concept Document: February 2011

 Schematic Design:  Not Applicable

Bid Award:

C o n s t r u c t i o n  S t a t u s  

 Budget: 

 Schedule:  

 Scope:  

Construction of a two story 20,000 sq ft facility  
on the campus of Atlantic Cape Community 
College to house eight classrooms, a multipur-
pose room, a computer lab and offices for fac-
ulty and staff.

The division of Continuing Services will admin-
ister programs catering to students residing in 
this county.

Design/Build proposals under review.

11

A t l a n t i c  C o u n t y

J u n e 2 0 1 1  

N e w a r k

12 C e n t r a l  H e a t i n g  P l a n t  U p g r a d e

This project was required to meet new emis-
sions standards set by the DEP to lower the 
NOx levels in the Central Heating Plant’s outlet 
exhaust stack. The project included modifica-
tions to the three high temperature hot water 
generators to accept new low NOx Burners, 
and to add hot gas recirculation for the exhaust 
air of each generator. Additionally new electri-
cal switchgear and an emergency generator 
were added to carry the load of the plant and to 
add system reliability. (no map provided)

The project is nearing completion. A final con-
tractor punch list has been created and is being 
worked off. The required DEP emission testing 
was completed satisfactorily and submitted to 
the DEP in early May, 2011 for 5 of the 6 oper-
ating conditions. High vibration on #3 genera-
tor now requires the university to replace the 
exhaust stack damper for better air flow con-
trol.

D A T A

 Budget: 3.7 Million 

 Design:  March 2009 -  February 2010 

Construction:  May 2010 -  September 2011 

K e y  D a t e s

 Concept Document: April  2010 

 Schematic Design:  Not Applicable

 Bid Award:   May 2010 

C o n s t r u c t i o n  S t a t u s  

 Budget: On Budget

Schedule: Final completion delayed until Fall 
2011

Scope: Change order work required for 
completion
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